Malcolm Pirnie, Inc.

17-17 Route 208 North, 2" Floor
N\;‘III_(C&L Fair Lawn, NJ 07410

T:201.797.7400 F:201.797.4399

Www.pirnie.com

December 8, 2010

Ms. Sharon Fang, P.E.

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due December 10, 2010
Reporting Period: November 1 through November 30, 2010

Dear Ms. Fang:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP
Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written
monthly progress report. Copies of the monthly progress reports are attached to this letter.

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if
you need additional information regarding this submission.

Very truly yours,
MALCOLM PIRNIE, INC.

i 7

Wyn V. Davies, CIH
Senior Associate

Cc: Cottman Avenue PRP Group
Steering and Technical Committees
Joseph Vitale, P.E.
Raymond E. Lees, P.E., CHMM
Dan J. Jordanger, Esquire

Enclosures
3809012



Project Name: Metal Bank NPL Site For the Month: November 2010

Project Location: Philadelphia, PA Report Number: 56 | Dated: December 8, 2010
. _____________________|

Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager

Telephone No.: (610) 360-4895 Telefax No.: (610) 768-5817

Reporting Period: November 1 through November 30, 2010

(a) Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous month:

Remedial action monitoring continued throughout the month of November. Activities included
the following:
e Vegetative Cover Expert prepared an assessment report of native forage/meadow
e Performed LNAPL Monitoring at the five sump locations
e Enhanced/Maintained soil erosion & sedimentation control aspects
e Provided access to the site for the US EPA to monitor the post-construction work related
to the approved Sevenson RAWP

(b) Include a summary of all results of sampling and tests and all other data received or
generated by Settling Third-Party Defendants or their contractors or agents in the previous
month:

None

(c) Identify all work plans and other deliverables required by the Consent Decree
completed and submitted during the previous month:

e EPA to Cottman Ave PRP Group — The EPA provided email concerns regarding the
availability of validated data for the first quarterly groundwater sampling event. (11/3/10)

e EPA to Cottman Ave PRP Group — The EPA provided email comments to the Group
regarding citing the wrong month for the groundwater second quarterly sampling and the
potential schedule for the planting of the cover crop to enhance the landfill cap vegetative
cover. (11/10/10)

e Cottman Ave PRP Group to EPA — The Group provided a revised October Monthly
Report to the EPA regarding the correction of the dates when the second quarterly
groundwater sampling was performed.(11/01/10)

e Cottman Ave PRP Group to EPA — The Group provided notice to the EPA regarding the
proposed reseeding of a cover crop to enhance the revegetation as well as the November
1, 2010 correspondence from Ernst Conservation Seeds regarding their vegetative cover
assessment report (11/18/10)

e Cottman Ave PRP Group to EPA — The Group provided notice to the EPA regarding the
scheduled December 8™ for the implementation of the cover crop planting. (11/23/10)

e EPA to Cottman Ave PRP Group — The EPA provided an email response to the Group
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Project Name: Metal Bank NPL Site For the Month: November 2010

Project Location: Philadelphia, PA Report Number: 56 | Dated: December 8, 2010

regarding the proposed reseeding of a cover crop to enhance the revegetation. (11/23/10)

e Cottman Ave PRP Group to EPA — The Group submitted its response to the EPA
regarding its commitment to perform a Fish Study that aligned with the previous
discussions held with the EPA in October 2010. (11/23/10)

e EPA to Cottman Ave PRP Group — The EPA provided a letter to the Group regarding the
acceptance of the Long Term Monitoring Plan with one recommendation for inclusion of
a certified taxonomist for SOP-6 and need to supply final signatory. (11/29/10)

. ___________________________________________________________________________________________________________|
(d) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next month and provide other information
relating to the progress of construction, including, but not limited to, critical path

diagrams, Gantt charts, and Pert charts:

The current month look-ahead schedule for O&M is attached.

The PRP Group will continue monitoring the post construction activities including:
e Perform sheet pile wall monitoring

Maintain the soil & erosion aspects

Monitor the LNAPL Trench Sumps for free product

Manage the data from the second round of groundwater monitoring

Perform the drill seeding of the cap to generate a cover crop

Continue monitoring of site for HSE compliance

(e) Include information regarding percentage of completion, unresolved delays
encountered or anticipated that may affect the future schedule for implementation of
the Work, and a description of efforts made to mitigate those delays or anticipated
delays:

e All O&M commitments are on schedule

(F) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA:

e Nnonhe

(9) Describe all activities undertaken in support of the Community Relations Plan during
the previous month and those to be undertaken in the next month:

e The Group will coordinate with EPA on any community outreach endeavors on an as
needed basis through the post construction period.
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‘ December ‘January
ID €} [Task Name Duration Start Finish 11/28 | 12/5 | 12712 | 12719 | 12726 | 12 | 179 |
1 Comments on LTM 146 days Mon 5/10/10 Mon 11/29/10/&3
2 Submittal of Engineer Certification Report lday  Fri5/28/10 Fri5/28/10
3 EPA Comments on Groundwater QAPP 141 days Mon 5/17/10 Mon 11/29/10/&3
4 LTM Biota QAPP Resolution of Approach 44 days Wed 9/29/10 Mon 11/29/10/@3
5 Commencement of LTM 1132 days Mon 7/26/10 Tue 11/ 25/ 14 R ———
6 |4« ¥ Grounwater Quarterly Monitoring 978 days Mon 1/17/11 Wed 10/15/14 (]
23 {* Sheet Pile Wall Monitoring 1026 days Wed 12/15/10 Wed 11/19/14 ]
72 |{* LTM Quarterly Inspections 976 days Wed 1/19/11Wed 10/15/14
89 Performance of Fish Study 61 days Mon6/6/11 Mon 8/29/11
90 Performance of Caged Worm Study 67 days  Sun4/6/14 Mon 7/7/14
91 Overseed Drill Planting of cover crop 1day Wed12/8/10 Wed 12/8/10 (7]
92 Overseed Drilling of Native grasses (If 4 days Mon 8/23/10 Thu 8/26/10
necessary)
93 Invasive Species Herbicide Treatment - Milnc 2 days Mon 8/23/10 Tue 8/24/10
94 Invasive Species (Knot Weed) Treatment 3 days Wed 8/25/10  Fri 8/27/10
along Delaware River Bank
95 Mechanically Eradicate Invasive Plants that 2 days Wed 9/29/10 Thu 9/30/10
have been treated
96 Evaluation of Native Grass Germination 1 day Wed 10/20/10 Wed 10/20/10
Task NN External Milestone L 2 Manual Summary Rollup e
Split v Inactive Task ( | Manual Summary p———
Project: Metal Bank LTM Schedule| Milestone L 4 Inactive Milestone @ Start-only C
Date: Tue 11/30/10 Summary PSS Inactive Summary " Finish-only |
Project Summary == Manual Task B Deadline ¥
External Tasks L Duration-only Progress ———
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